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25X1

Qo
CONFIDENTIAL

August 13, 1959

Memo to 25X1
From Ma

Subject: Progress Status of Task # 10

During the latter part of July and the early part of August,
the camera has undergone extensive testing, These tests have ine
dicated a very high reliability for the various camera functions.

A few minor weaknesses were revealed in the course of over 30
hours of operation, These weaknesses resulted from a poor choice
of materials in two instances. New parts have been fabricated and
reassembled into the camera.

Photographic tests have produced very satisfactory results.
The operation of the data recording assembly has been successful.
A better adjustment of the focus is all that remains,

The entire camera will be ready for delivery by August 17,
1959,
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